
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:57 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 270 Date: 13-Feb-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 888

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy, Rain Showers

Temperature 7 AM 12 PM 4PM40 - 50 50 - 57

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•FLOATING PWS # 38 & PWS # 39: After clamping the PWS # 38 to the floating Arms at both the
North and South Deviation Saddle, the PWS # 38 was floated for all the saddles at 8:18A.M. and
PWS # 39 floated at about 1:00P.M.

•FORMING PWS #38 and PWS # 39: The ABF crews completed forming the PWS # 38 at all the
Saddles with the following order: a)the Jacking Saddle (8:35A.M.-9:35A.M.), b) North Deviation
Saddle (8:35A.M.- 9:40A.M.), c) the South Deviation Saddle (8:35-9:50A.M.). The ABF crews
started forming the PWS # 39 after floating at 1:00P.M.

•INSTALING PWS #38 and 39: The ABF crews completed installation of the PWS #38 with the
following order: a) at the Jacking Saddle (9:40A.M.-9:53A.M.), b) the North Deviation Saddle
(10:05A.M.-11:05A.M.), c) the South Deviation Saddle (9:55A.M.-10:55A.M.). ABF has expedited
the PWS installation process and reduced the installation time considerably. After floating the
PWS, all the posts attached to the Saddles are removed and the PWS is put under tension which
consequently causes the installation process much faster, the PWS holds its rectangular shape
unchanged and no loose wire is observed.

•HAULING PWS # 39and # 40: The hauling of the PWS #39 started at 8:48A.M.and connected
from the Secondary Hauling System to the Primary at the South Deviation Saddle At 10:45A.M.
and was completed about 1:00P.M. The hauling of the PWS # 40 was started in the afternoon.

2. PWS # 38 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the South Deviation Saddles at 10:08A.M. The adjustment of the PWS #38 was completed at
(10:30A.M.-11:30A.M.).

3. ABF crews installed the third row of the saddles divider plates with respect to the bottom as a reference.

4. The welders reinforced the cable clamps by welding a plate on the sides of the clamps as shown in the
attached pictures.

NOTE-1: ABF Engineers Mr. Levi Gatsos, and the ABF superintendent Mr. S. Smith were present.
NOTE-2: 2 Hours OT

ABF Crews involved at the West loop:
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-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
- Rick Sparks
-Rick Clayborn
-Jose Torres
-Kevin Alger (Crane Op.,1 hour)

Equipments:
-Miller welding machine (ABF # 002243)
-Grove Crane (ABF # 00002363, only 1 hour)

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-036.06704-0120F4 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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